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CMAQ Project Selection Committee Meeting 
Annotated Agenda 

October 31, 2008 

10:00 a.m. 

 

DuPage County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower 

Chicago, Illinois 

 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 

 

1.0 Call to Order and Introductions 10:00 a.m. 

Ross Patronsky, Committee Chair 

 

2.0 Agenda Changes and Announcements 

 

3.0 FY 2009 CMAQ Program 

3.1 Status of FY 2009 CMAQ program 

Staff will report on the eligibility determination and notice to sponsors. 

 

ACTION REQUESTED:  Information. 

 

4.0 Project Changes 

4.1 Forest Preserve District of Cook County – North Branch Bicycle Trail Extension 

(TIP ID 01-08-0001) 

The sponsor is requesting that the North/West limit be extended from Central/Indian to 

Devon/Caldwell.  Staff recommends approval. 

4.2 Skokie – Oakton New Station on Yellow Line (TIP ID 02-02-9001) 

The sponsor is requesting a cost increase.  Staff recommends approval pending 

identification of projects that can be moved to years beyond FY 2009. 

4.3 IDOT – IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy (TIP ID 07-08-0003) 

The sponsor is requesting a scope change and cost increase.  Staff recommends approval. 

4.4 Rolling Meadows – Plum Grove Rd from Bryant Ave to Kirchoff Rd (TIP ID 03-06-

0034) 
The sponsor is requesting a cost increase.  Staff recommends approval. 

 

ACTION REQUESTED:  Approval of staff recommendations. 

 

5.0 Project Monitoring 

 

233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
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5.1 Status reports – FY 2007 and FY 2008 projects 

Staff will update the committee on contacts made with sponsors of FY 2007 projects that are 

not obligated and FY 2008 projects that are not initiated. 

5.2 Policy on withdrawal of CMAQ funding from projects that are not progressing 
The MPO Policy Committee has requested a recommendation on whether or not to delegate 

the authority to withdraw CMAQ funding from projects that are not progressing to the 

Transportation Committee. 

 

ACTION REQUESTED:  Discussion. 

 

6.0 FY 2010 Program 

6.1 Recommendations for FY 2010 programming cycle 

Staff will recommend changes to the FY 2010 application materials and application and 

analysis processes. 

6.2 FY 2010 schedule 
A draft schedule will be presented for consideration. 

6.3 Public/Private partnerships 
The MPO Policy Committee discussion of public/private partnerships, particularly funding 

of private railroad switch engines, will be reviewed. 

 

ACTION REQUESTED:  Approval of staff recommendations; discussion. 

 

7.0 Evaluation of CMAQ Benefits 

The consultant to this project will update the committee on the progress to date. 

 

ACTION REQUESTED:  Informational. 

 

8.0 Public Comment 

This is an opportunity for comments from members of the audience.  The amount of time 

available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 

public comment period will immediately follow the last item on the agenda. 

 

9.0 Other Business 

 

10.0 Next Meeting 

Staff is recommending a meeting on November 14 for more discussion of program management. 

 

11.0 Adjournment 
 
 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 



 

 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ Project Selection Committee meetings are public meetings; the public is invited to 
attend.  Passes are available for people attending these meetings at the CMAP offices.  If you 
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson 
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.  
A driver’s license, state ID, or passport will be required to enter. 
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233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov

MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: October 28, 2008 

From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner; 

Re: CMAQ Project Change Requests 

 

Four projects has been submitted for changes.  The net change in the federal amount 

programmed resulting from the requests is $5,283,534.  The sponsor’s requests are attached. 

 

Forest Preserve District of Cook County – North Branch Bicycle Trail Extension (TIP ID 01-

08-0001) 

The sponsor is requesting a scope change to extend the north/west limit from Central/Indian to 

Devon/Caldwell.  The project was programmed in FY 2008 for $359,000 federal ($448,000 total), 

and a total of $2,988,000 federal through FY 2010 for engineering and construction.  The job 

number request was submitted in July. 

The change in the project limits will not affect the cost, according to the project engineer.  The 

emissions cost/benefit ratio will be higher with the extended limits.  Since the project ranking 

would not fall, the staff recommendation would not be adversely affected by this change.  Thus, 

the exact emissions impact was not recalculated. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change for Forest Preserve District of Cook County – 

North Branch Bicycle Trail Extension (TIP ID 01-08-0001), changing the north/west 

limit to Devon/Caldwell. 

 

Skokie – Oakton New Station on Yellow Line (TIP ID 02-02-9001) 

The sponsor is requesting a cost increase for the subject project in the amount of $4,911,514 

federal.  The project was originally programmed in FY 2005 and 2006 in the combined amount 
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of $9,613,000 federal ($12,055,000 total).  An increase of $31,000 federal was granted in June 2005 

to cover increased engineering costs.  To date, $448,000 (federal) in engineering costs have been 

obligated.  The $9,196,000 in construction funding is unobligated. 

The reasons for the cost increase are outlined in Skokie’s request letter.  In general, they include 

inflation in construction costs since 2005 and modifications to the station house design.  Skokie 

has verbally informed staff that bidding will occur in late spring or early summer 2009. 

The project’s benefit ranking was re-evaluated.  With the cost increase, the cost per ton of VOC 

eliminated increased from $1,877,925 to $2,834,317.  Despite the size of the increase, its rank 

among FY 2006 transit facility improvement projects remained first. 

At this point in the annual CMAQ cycle, there are not sufficient funds unprogrammed to permit 

a cost increase of this magnitude.  Ordinarily the sponsor would be advised to apply for funds 

in the next cycle of CMAQ applications.  The North Shore Council of Mayors has taken an 

interest in advancing this project.  Since there are significant unobligated CMAQ funds in other 

projects, the Planning Liaison for that Council has offered help in identifying projects to move 

to FY 2010 or later, freeing up funding to reprogram to this project.  If this can be done, and 

Skokie provides adequate assurance that the funds will be obligated, staff recommends 

approving the cost increase 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Skokie – Oakton New Station on Yellow 

Line (TIP ID 02-02-9001) in the amount of $4,911,514 federal for total project funding 

of $14,555,514 federal ($18,194,392 total) pending identification of projects that can be 

moved to FY 2010 or later. 

 

IDOT – IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy (TIP ID 07-08-0003) 

The sponsor is requesting a scope change to extend the south/east limit from 147th/I-57 to 

147th/Western, and to increase the CMAQ funding by $312,000.  The project was programmed in 

FY 2008 for $1,288,000 federal $1,610,000 total.  The project is anticipated to be on the January 

2009 letting. 

The project’s benefit ranking was re-evaluated.  The cost per kilogram of VOC eliminated 

increased from $1,833 to $1,892.  The project ranking fell from 16th to 17th, below one proposal 

that was not funded that year. 

Ordinarily, a drop in project ranking would result in no recommendation to the Committee for 

action.  However, the project is ready for a January letting, thus obligating CMAQ funds that 

would otherwise remain unobligated.  In addition, the project that was not funded was 

considerably larger ($8,456,000 federal share), so the funds from this project would not have 
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been enough to fund it.  Thus, the opportunity to get a project implemented warrants 

consideration. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the scope change and cost increase for IDOT – IL 83/147th St 

from Homan Ave to I-57/Dan Ryan Expy (TIP ID 07-08-0003) changing the south/east 

limit from 147th/I-57 to 147th/Western, and increasing the CMAQ funding in the 

amount of $312,000 federal for total project funding of $1,600,000 federal ($2,000,000 

total). 

 

Rolling Meadows – Plum Grove Rd from Bryant Ave to Kirchoff Rd (TIP ID 03-06-0034) 

The sponsor is requesting a cost increase for the subject project in the amount of $60,020 federal.  

The project was originally programmed in FY 2007 for $173,500 federal ($216,875 total).  The 

sponsor anticipates a July 31, 2009 letting; design review has not been completed, and right-of-

way acquisition still needs to occur. 

The project’s benefit ranking was re-evaluated.  The cost per kilogram of VOC eliminated 

increased from $1,658 to $2,230.  The project ranking fell from 4th to 5th, below one proposal that 

was also funded that year. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Rolling Meadows – Plum Grove Rd from 

Bryant Ave to Kirchoff Rd (TIP ID 03-06-0034) ) in the amount of $60,020 federal for 

total project funding of $233,520 federal ($291,900 total). 

 













Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 02-02-9001

Description:

Ranking Computation

2006 Award 2008 Increase

Tons VOC eliminated 6.4193           6.4193           

Cost 12,055,000$  18,194,392$  

$/Ton VOC eliminated 1,877,925$    2,834,317$    

Rank 1                    1                    

Project Expenses

Federal Share Total Fed % Basis

2005 + 2006 Awards 9,644,000$    12,055,000$  80.0% Approved project
2008 Increase 14,555,514$  18,194,392$  80.0% Letter from Village

Increase Amount 4,911,514$    6,139,392$    

Oakton New Station on Yellow Line

02-02-9001 revised rank.xls 10/27/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

Transit Facility Improvement

TI02062633 Skokie-Oakton New Station on Yellow Line $11,495,000 $9,196,000 $1,877,925 $9,196,000

Revised Rank $2,834,317
TI01062629 CDOT-Clark/Division Station Improvement - Red Line $33,800,000 $27,040,000 $5,573,299 $12,000,000

TI01062622 CDOT-Monroe/State - Red Line $3,500,000 $2,800,000 $11,316,895 $2,800,000

TI04062623 Bellwood-Bellwood/Melrose Park Station - UPW $3,663,000 $2,930,000 $51,461,697

FY 2006 CMAQ Program

02-02-9001 revised rank.xls 10/27/2008
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Ross Patronsky

From: Mastny, Steve C [Steve.Mastny@illinois.gov]
Sent: Monday, September 29, 2008 4:21 PM
To: Ross Patronsky
Cc: Drew, Daryle A; Carlson, Brian M; Valente, Roger A
Subject: FW: IL 83 (147th) from Homan to e/o I-57 - traffic signal improvements and interconnect

Hello Ross,

IDOT would like to request a slight change in limits for the subject CMAQ job, as well as 
a cost increase.  The original limits in out FFY 08 application were IL-83 from Homan to 
I-57.  During PE II the decision was made to extend the limits slightly east to Western 
Ave in order to tie in to an existing interconnected signal system.  This change, in 
combination with recent significant increases in steel and petroleum products lead to a 
portion of the increased cost.  Also, longer mast arm poles (one signal head per lane) and
more costly count-down pedestrian signals are included to meet requirements in the 2009 
MUTCD.

The amount of CMAQ funding already approved is $1,288K, with a $322K local match, bringing
the original total project cost estimate to $1,610K.  Our current pre-final estimate is 
$2,000K.  We'd like to request an increase in CMAQ funds to cover 80% of the total project
cost, which would bring the CMAQ funding to $1,600K - an increase of $312K in CMAQ 
funding.

We are planning on letting this project on the 01CY09 letting, so we'd appreciate a 
decision on our request for increased funding at the October CMAQ meeting.

Thank you,

Steve

Steve Mastny, P.E.
IDOT - D1 - Area Programmer
847-705-4075
steve.mastny@illinois.gov

______________________________________________ 
From: Drew, Daryle A  
Sent: Monday, September 29, 2008 2:09 PM
To: Mastny, Steve C
Subject: RE: IL 83 (147th) from Homan to e/o I-57 - traffic
signal improvements and interconnect

Yes, however I think you found that the limits had already include Western Ave.

_____________________________________________
From: Mastny, Steve C
Sent: Monday, September 29, 2008 1:20 PM
To: Drew, Daryle A
Subject: RE: IL 83 (147th) from Homan to e/o I-57 - traffic signal improvements and 
interconnect

Hi Daryle,

This is the project where we decided to extend the limits slightly east to Western Ave in 
order to tie in to an existing interconnected signal system, correct?

Steve

_____________________________________________ 
From: Drew, Daryle A  
Sent: Monday, September 29, 2008 8:28 AM
To: Mastny, Steve C
Subject: IL 83 (147th) from Homan to e/o I-57 - traffic signal
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improvements and interconnect

Steve,
We have a pre-final cost estimate of $2M for the above CMAQ job.  This job is currently 
scheduled for the Jan. 2009 with PS&E due in Springfield on Oct. 17th.  The scope of work 
has not changed.  The high estimate can be attributed in part to recent significant 
increases in steel and petroleum products.  Also, longer mast arm poles (a signal head per
lane) and more costly count-down pedestrian signal are included to meet requirements in 
the 2009 MUTCD.  Are there additional CMAQ funds available to cover this project?  If we 
are to meet the Jan. 2009 letting we'll need direction as soon as possible.  Thanks, 
Daryle x-4420.  



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 07-08-0003

Description:

Ranking Computation

2008 Award 2008 Increase

Kilos VOC eliminated 939.5527       1,116.1603    

Cost 1,722,000$    2,112,000$    

$/Ton VOC eliminated 1,833$           1,892$           

Rank 16                  17                  

Project Expenses

Federal Share Total Fed % Basis

2008 Award 1,288,000$    1,722,000$    74.8% Approved project
2008 Increase 1,600,000$    2,112,000$    75.8% Letter from Sponsor

Increase Amount 312,000$       390,000$       

IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy

07-08-0003 revised rank.xls 10/28/2008



rank ID Facility to be Improved Total $ Fed $ $/Kg Voc Select

Signal Interconnect
1 SI08082876 DuPage County DOT-Naperville Rd from Elm St to Danada Dr $325,500 $248,000 $339 $248,000

2 SI10082880 Lake County DOT-IL 60/Townline Rd from Oak Creek Plz to Butterfield Rd $180,000 $144,000 $410 $144,000

3 SI09082858 Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St $512,011 $409,608 $460 $34,134

4 SI08082873 DuPage County DOT-Lemont Rd from Plainfield Rd/83rd St to 97th St $504,000 $384,000 $482 $384,000

5 SI08082874 DuPage County DOT-Chicago/Maple Rd from Charles St to Patton Dr and 

College Rd from Chicago/Maple Rd to Abbywood Dr

$819,000 $335,000 $536 $335,000

6 SI09082853 Kane County DOT-Randall Rd/Huntley Rd from Corporate Blv/Square Barn 

Rd to Huntly Rd/Sleepy Hollow Rd

$1,745,000 $1,396,000 $568 $86,000

7 SI09082854 Aurora-Galena Blv from Locust St to Ohio St $537,151 $429,720 $573 $35,810

8 SI02082898 IDOT-US 14/IL 43/Dempster St from Harlem Ave to Morton Grove Park 

District/Prairie View Dr and south to US 14/Caldwell Ave

$451,500 $337,000 $800 $337,000

9 SI09082861 Aurora-IL 31/River St from Prairie St to New York St $270,720 $216,576 $867 $18,048

10 SI04082879 Oak Park-Washington Blv from Lombard Ave to Home Ave $306,600 $245,000 $889 $32,000

11 SI10082885 Lake County DOT-Saint Mary's Rd from IL 137/Buckley Rd to Atkinson 

Rd/Terra Dr

$281,000 $225,000 $905 $225,000

12 SI10082884 Lake County DOT-Butterfield Rd from IL 60/Townline Rd to US 45 $238,000 $190,000 $976 $190,000

13 SI01082862 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave $10,695,000 $8,108,000 $1,287 $8,108,000

14 SI01082867 CDOT-Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $6,140,000 $4,568,000 $1,620 $4,568,000

15 SI01082871 CDOT-79th Street from IL 50/Cicero Ave to Ashland Ave $6,825,000 $5,460,000 $1,767 $440,000

16 SI07082896 IDOT-IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy $1,722,000 $1,288,000 $1,833 $1,288,000

17 SI01082869 CDOT-IL 64/North Ave from Menard St to Ashland Ave $10,570,000 $8,456,000 $1,884

Project with revised scope and cost estimate $2,112,000 $1,600,000 $1,892

18 SI02082886 Evanston-Emerson St from Asbury Ave to Elgin Rd $1,429,000 $978,000 $2,094

19 SI01082864 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $5,115,000 $2,600,000 $2,447

20 SI01082870 CDOT-87th St from I-94/Dan Ryan NB on ramp from State St to I-90/Skyway 

SB on ramp from Anthony Ave

$4,620,000 $3,696,000 $2,666

21 SI12082897 IDOT-US 30/Lincoln Hwy from State St to Chicago Rd $2,086,000 $1,560,000 $3,694

22 SI01082872 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $10,500,000 $8,400,000 $6,688

FY 2008 CMAQ Program

07-08-0003 revised rank.xls 10/28/2008









Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 03-06-0034

Description:

Ranking Computation

2007 Award 2008 Increase

Kilos VOC eliminated 130.9181       130.9181       

Cost 216,875$       291,900$       

$/Ton VOC eliminated 1,657$           2,230$           

Rank 4                    5                    

Project Expenses

Federal Share Total Fed % Basis

2007 Award 173,500$       216,875$       80.0% Approved project
2008 Increase 233,520$       291,900$       80.0% Letter from Sponsor

Increase Amount 60,020$         75,025$         

Plum Grove Rd from Bryant Ave to Kirchoff Rd

03-06-0034 revised rank.xls 10/28/2008



rank ID Facility to be Improved Total $ Fed $ $/Ton Voc FY 2007 FY 2008 FY 2009

Bicycle Facilities
1 BP01072789 Streets for Cycling/Bike 2015 Plan Implementation $2,825,000 $2,260,000 $236 $1,000,000 $1,260,000 $0
2 BP10072758 Waukegan/North Chicago Lake Front Bike Path $1,964,000 $880,000 $1,077 $80,000 $800,000 $0
3 BP09072779 Highland Ave from Randall Rd to McLean Blv $174,440 $88,872 $1,195

4 BP03072799 Plum Grove Rd from Bryant Ave to Kirchoff Rd $217,000 $173,600 $1,658 $6,400 $7,200 $60,800

5 BP09072801 Oak St Bicycle/Pedestrian Bridge $140,010 $91,006 $1,831 $91,006 $0 $0

Project with revised cost $291,900 $233,520 $2,230

6 BP08072791 Woodridge Heritage Pwy Bike Path Links $350,000 $24,000 $3,173 $24,000 $0 $0
7 BP06072790 Cal-Sag Greenway Trail $18,334,000 $1,075,200 $3,243
8 BP02072763 Ferris/Lehigh/Lincoln Ave Bicycle Path Study $600,000 $40,000 $3,599
9 BP12072797 Homer Glen Community Bike Trail East Extension $440,000 $352,000 $3,771 $44,800 $307,200 $0
10 BP01072788 Bloomingdale Trail $34,190,000 $960,000 $4,122
11 BP07072793 Thorn Creek Bicycle Trail Completion $5,612,419 $4,489,935 $4,322 $380,480 $304,400 $3,805,055
12 BP11072773 Prairie Trail Extension-Stage 1 $2,739,000 $1,952,000 $4,814
13 BP10072777 Garland Rd from Gossell Rd to Old Rand Rd $347,733 $240,440 $5,262
14 BP11072772 Cary-Algonquin Rd Bikeway from Main St to Fox Trails Dr $517,128 $413,000 $5,308
15 BP08072784 Rodenburg Rd from Metra tracks to Travis Pwy $539,250 $431,400 $5,485
16 BP07072795 151st St/Central Ave from Oak Park Ave to 159th St $1,560,000 $1,248,000 $5,904
17 BP12072794 I-355 from 135th St to Rt 6 $910,694 $728,555 $6,192
18 BP03072800 Arlington Park Train Station Bicycle Lane Extension $1,340,000 $1,072,000 $6,359
19 BP03072771 Martingale Rd Bike Path $1,308,000 $1,046,400 $7,434
20 BP12072796 Homer Glen Community Bike Trail West Extension $834,000 $667,200 $7,978
21 BP12072770 Metra Laraway Rd Station Bike Path $751,500 $601,200 $11,496
22 BP08072792 Woodridge  Bicycle/Pedestrian Bridge over IL 53 $2,407,000 $397,600 $17,528
23 BP12072765 Nelson Rd from Illinois Hwy to Delaney Rd $1,295,300 $1,036,300 $22,902
24 BP01072786 35th St Bicycle-Pedestrian Bridge $12,517,000 $8,313,600 $36,247
25 BP12072798 Three Rivers Bike Path-McEvilly Rd from Wabena Ave to Northcrest Dr $1,709,000 $1,361,000 $49,202
26 BP09072755 Stearns Rd Bridge Corridor from McLean Blv to County Line $11,656,000 $5,885,000 $57,938
27 BP09072752 Anderson Rd from IL 38 to Keslinger Rd $1,342,500 $1,074,000 $72,312
28 BP09072776 Virgil Gilman Regional Bike Trail Connectors $345,745 $276,596 $144,315

FY 2007 CMAQ Program

03-06-0034 revised rank.xls 10/28/2008
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233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov

 

 

MEMORANDUM                             

              

To: CMAQ Project Selection Committee 

 

Date: October 28, 2008 

 

From: Joy Schaad, Senior Planner, Ross Patronsky, Senior Planner 

 

Re: Project Monitoring/ Status of FY 2007 & FY 2008 CMAQ Projects 
              

 

FY 2008 projects that are not initiated 

Forty-two FY 2008 projects were identified as having no progress through August towards 

obligation.  On September 9, 2008, the CMAQ Selection Committee authorized letters to inform 

the project sponsors that if their project does not meet a December 31 deadline the Committee 

may consider withdrawal of funding.  Of the 42 projects, 3 had documented activity before the 

letters went out; 39 letters were sent on October 2nd.   

FY 2007 projects that are not obligated 

Six FY 2007 projects were identified as having some progress towards obligation but not actual 

obligation.  Letters reminding them of the Committee’s December 31 deadline for obligation 

were sent on September 8th. 

The four FY 2007 funded projects that were originally subject to a June 30th deadline to initiate 

the obligation process were sent follow-up letters on September 26th reminding them of the 

December 31st deadline to actually obligate funds. 

Sponsors are responding to these letters; they are being advised that the best response is to 

actually initiate the project or obligate the funds.  The Committee will be updated following the 

end of the year as to which projects have complied with the requirements of the letter. 
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233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov

MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: October 29, 2008 

From: Doug Ferguson, Associate Planner, Ross Patronsky, Senior Planner 

Re: Recommendations for FY 2010 CMAQ Application Cycle 

 

Recommended changes to the FY 2010 application materials are: 

1. Emphasize in the application instructions and notification letter that sponsors get the 

funds for the approved project only.  This will, staff hopes, reduce the number of 

requests to reprogram funds from an abandoned project to another project by the 

same sponsor. 

2. Ask bicycle facility applicants for details on the suitability of adjacent roadways – 

average daily traffic, speed, and so on.  Ask in addition for information on the 

existing bicycle network in the vicinity of the project – most likely a map.  This 

information will be used to check for duplicative facilities. 

3. Ask diesel vehicle replacement applicants for the expected remaining life of vehicles 

being replaced.  This will allow a more accurate estimate of emissions benefits. 

4. Request the anticipated letting date for construction projects.  This will allow staff to 

double-check the consistency of the fiscal years for the funded line items.  Planning 

Liaison staff have suggested obtaining a project schedule from applicants.  CMAP 

staff are reviewing this suggestion; if it proves workable, we request authorization to 

add addition milestone dates (e.g., project kick-off, design review approval) to the 

relevant applications. 

5. State that projects retrofitting/replacing locomotive engines will need to keep the 

locomotives in the region for a minimum of ten years.  Although the recent projects 

have had their time in the region extended beyond the five-year minimum, stating 

the ten-year requirement up front will make the applications more comparable. 

In addition, a local match minimum of 35% should be stated for diesel emission 

reduction projects for private for-profit firms.  This will be in line with the 
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percentages approved this year.  Stating it as a minimum leaves open the option of 

increasing the local match if conditions next summer warrant. 

### 



 

 

FY 2010 CMAQ Program Development Schedule 
 

 

Monday, December 1, 2008 CMAP will begin the call for FY 2010 project proposals. 

Friday, January 30, 2009 Submission deadline for all FY 2010 project proposals. 

February – June 2009 CMAP will develop FY 2010 project proposal rankings and meet with project sponsors. 

June, 2009  CMAQ Project Selection Committee releases preliminary rankings of FY 2010 applications. 

July, 2009 CMAQ Project Selection Committee meets to select proposed FY 2010 program. 

July 24, 2009 Transportation Committee considers releasing the proposed FY 2010 program for public 

comment. 

July 27, 2009 Public comment period on the proposed FY 2010 program begins. 

August 25, 2009 Public comment period on the proposed FY 2010 program ends. 

September, 2009 CMAQ Project Selection Committee meets to review and respond to comments on the proposed 

FY 2010 program. 

September, 2009 Transportation Committee considers the proposed FY 2010 program. (Date still TBD) 

October 7, 2009 Programming Coordinating Committee considers the proposed FY 2010 program. 

October 7, 2009 CMAP Board considers the proposed FY 2010 program. 

October 8, 2009 MPO Policy Committee considers approval of the proposed FY 2010 program. 

October – November 2009 Federal determination of FY 2010 projects’ eligibility. 

November 2009 CMAP notifies sponsors of project eligibility and funding availability. 

Note: For additional information, please call Doug Ferguson of the CMAP staff at (312) 386-8824. 
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